

Onboarding Runbook: Sigma Enterprises (ENT-1526-AW)

1. Account Overview

- **Client ID:** ENT-1526-AW
- **Company Name:** Sigma Enterprises
- **Onboarding Tier:** Product Outlining
- **System Timezone:** London/UK
- **Infrastructure Target:** AWS Cloud
- **Ingestion Protocol:** SFTP (SSL Certificate Valid: True)
- **API Key Provided:** True
- **Data Pipelines:** One pipeline (sync_prod) identified, currently active.
- **Pipeline Test Status:** sync_prod pipeline test has **passed**.

2. Critical Blockers

- **None Identified.**
 - All mandatory configuration fields are present and valid.
 - The initial data pipeline test for sync_prod has successfully passed, indicating correct setup and connectivity.

3. Action Items for the Onboarding Team

With the core technical configuration and initial pipeline testing successfully completed, the onboarding process can now advance to the next stages:

1. Initiate Full Data Ingestion Test:

- **Action:** Coordinate with Sigma Enterprises to perform a comprehensive data ingestion test using a representative dataset.
- **Verification:** Monitor the sync_prod pipeline for successful processing, validate data volume, and confirm data integrity in the target system.

2. Deep Dive on Data Mapping and Transformation:

- **Action:** Schedule a detailed session with Sigma Enterprises' data team to review schema_99A and any custom transformation logic.
- **Refinement:** Ensure the mapping accurately reflects business requirements and make any necessary adjustments based on client feedback or edge cases identified during testing.

3. Prepare for User Acceptance Testing (UAT):

- **Action:** Begin defining UAT scope, success criteria, and test scenarios in collaboration with Sigma Enterprises.
- **Resource Allocation:** Ensure necessary environments and data are prepared for client-led UAT.

4. Plan User Training Sessions:

- **Action:** Based on the “Product Outlining” tier, start outlining and scheduling training modules for Sigma Enterprises’ end-users and administrators.
- **Content Preparation:** Begin customizing training materials to align with their specific use cases and configured features.

5. Update Onboarding Project Plan:

- **Action:** Mark the technical setup and initial pipeline testing as complete.
- **Communication:** Communicate the successful technical readiness to Sigma Enterprises and outline the upcoming phases and milestones.